Naval Station Treasure Island

Environmental Cleanup Program
Document Tracking Sheet
December 2015 - May 2016
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Radiological Reports
FSS Report for Building 3 (CDPH fo provide
lcomments by 12/11.
1 |RPM: Danielle Janda ! 10/15/15 (v | 11/28/15 v 1] 12/05/15 12/12/15 12/28/15
PM: John Baur, Gilbane
Historic Avenue N Storm Drain Removal WP Work plan sent without
[SAP; SAP sent out 10/22
2 |RPM: Kimberly Noble i 10/15/15 v | 11/13/15 X vi2]| nn9ns 11/25/15 12/16/15
PM: John Hackett, CB&l
Scoping Survey of Wastewater Lines Downstream
|from Former Bldg 233 Report- Part |
3 |remc Kimberly Noble ! 12/11/15 01/09/16 3] 01/17/16 01/24/16 02/11/16
PM: John Baur, Gilbane
FSS Report for Historic Avenue N Storm Drain
4 IRPM: Kimberly Noble i ] 02/16/16 03/17/16 5] 03/31/16 04/26/16 05/19/16
PM: John Hackett, CB&l
FSS Report for Storm/Waste Water Lines - Part Il
5 JRPM: Kimberly Noble ! 12/18/15 01/17/16 6 | 02/08/16 03/09/16 03/20/16
PM: Lisa Bersick, CBa&
FSS Report for Site 6
6 |RPM: Louie Cardinale i | 02/01/16 03/07/16 7| 03/17/16 03/31/16 04/21/16
PM: Shanti Montgomery, TTEC
FSS Report for Northeast Corner
7 |RPM: Kimberly Noble ! 12/18/15 01/17/16 8 | 02/08/16 03/09/16 03/20/16
PM: Ulrika Messer, CB&
FSS Report for Site 32A
8 JRPM: Kimberly Noble i ] 01/18/16 02/17/16 9 | 03/18/16 04/17/16 05/10/16
PM: John Baur, Gilbane
FSS Report for Site 24 (Building 342, Lot 69)
9 JRPM: Kimberly Noble ! 12/28/15 01/29/16 10] 02/20/16 03/21/16 04/01/16
PM: Lisa Bersick, CB&
FSS Report for Site 20
10 |RPM: Kimberly Noble ! 12/28/15 01/27/16 11] 02/18/16 03/19/16 03/30/16
PM: Lisa Bersick, CBa&
Site 30 Radiological WP/SAP Addendum
11 |RPM: Louie Cardinale | 12/22/15 02/09/16 12] 02/12/16 02/15/16 02/23/16
PM: Lisa Bersick, CBa&
Site 31 Data Gaps Investigation WP/SAP
12 |RPM: Louie Cardinale | 12/23/15 01/27/16 13] 02/03/16 02/10/16 02/23/16
PM: Lora Battaglia, CB&l
FSS Report for Site 30/30N/30S
13 |RPM: Louie Cardinale i ] 06/27/16 07/27/16 14] 08/06/16 08/13/16 08/29/16
PM: Lisa Bersick, CBa&
FSS Report for Site 31
14 |RPM: Louie Cardinale i ] 08/09/16 09/12/16 15] 09/26/16 10/08/16 10/20/16
PM: Lora Battaglia, CB&l
Site 6
RD/RAWP
15 |RPM: Bryce Bartelma | 12/18/15 01/17/16 02/16/16 03/17/16 04/09/16
PM: Ted Tyler, CE2 Kleinfelder
Site 12
Action Memo for Removal Actions at Site 12
RPM: Bryce Bartelma i ] 06/10/15 | v | 07/08/15 |v |v|v|v 08/06/15 | v | 08/24/15 | v ] 10/30/15 | v
PM: Cheryl Martin, TriEco-Tt
SWDA Bigelow Court PCSR Report
RPM: Tony Konzen 1] 07/23/15 | v | 08/25/15 |v |v|v|v 09/25/15 | v | 10/02/15 | v | 10/23/15 | v
PM: Ulrika Messer, CB&l
TCRA WP
16 |RPM: Bryce Bartelma 1] 02/26/16 03/28/16 04/07/16 04/14/16 05/30/16
PM: Ted Tyler, CE2 Kleinfelder
PP/RAP
17 |RPM: Bryce Bartelma ! 12/18/15 01/15/16 02/14/16 03/15/16 04/07/16
PM: Karen Miller, Helios
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Site 24
ROD/RAP
18 JRPM: Danielle Janda 1] 05/06/15 | v | 06/05/15 |v |v|v|¥ 07/27/15 v | 11/23/15 | v ] 12/10/15
PM: Jean Michaels, TriEco-Tt
RD/RAWP
19 JRPM: Mukesh Mehta 1] 02/17/16 03/16/16 03/30/16 05/03/16 06/10/16
PM: Carrie Ross, Parsons
Site 31
RACR
RPM: Louie Cardinale I ] 06/26/15 | v | 07/27/15 | v | X|v 09/30/15 [ v ] 10/15/15 | v | 11/17/15 | v
PM: John Baur, Gilbane
Site 32
ROD/RAP
20 JRPM: Kimberly Noble | 12/21/15 01/18/16 02/01/16 02/29/16 03/22/16
PM: Karen Miller, Helios
Other Reports
2014 Finding of Suitability to Lease (FOSL)
21 RPM: Sarah Ann Moore i ] 01/09/16 02/07/16 02/21/16 03/02/16 03/11/16
PM: Dennis Kelly, TriEco-Tt
2014 Finding of Suitability to Transfer (FOST) 5
22 |RPM: John Hill Pl 12/14/15 01/13/16 01/18/16 01/22/16 01/27/16
2015 Site Management Plan
RPM: Danielle Janda i ] 08/03/15 | v | 09/01/15 |v |v |v 09/29/15 v ] 10/21/15 | v | 11/20/15 | v
PM: Marcie Rash, TriEco-Tt
v Production or review of document is complete. Abbreviations:
X Received notification of no comments or CTO/DO = Contract task order/delivery order RD = Remedial design

comments deferred to other agency.
Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are
due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued
draft or final within the next 30 days.

Last modified: 12/8/2015

DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency
FS = Feasibility study

FSS = Final status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report
PM = Project manager

PP = Proposed plan

RACR = Remedial action completion report
RAP = Remedial action plan

RAWP = Remedial action work plan
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ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD =To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers
TIDA = Treasure Island Development Authority
TPH = Total petroleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board



